U.S. Army Engineer Research and Development Center
Environmental Engineering Branch
3909 Halls Ferry Road
Vicksburg, MS 39180-6199

July 31,2014

Mr. Gary Miller

Ms. Kathleen A. Robinson

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Subject: EPA Superfund Program Monthly Progress Report—May 2014
Bill No. 13206821
Technical Support--San Jacinto River Waste Pits Superfund Site, Texas
IAG No. DW96958549-001
IAG Expiration Date: April 30, 2015

Dear Mr. Leos and Ms. Robinson:

The enclosed monthly report summarizes our progress in providing technical support for
the San Jacinto River Waste Pits Superfund Site.

Also enclosed are a monthly bill (DA Form 4445-R) and a Superfund financial progress
report (msfcr.2.1.14).

If you have any questions regarding this report, please contact me at 601-634-3709 or
by e-mail at Paul.R.Schroeder@usace.army.mil .

Sincerely,

SCHROEDER.PAU st
. SCHROEDERPAULR.1230427140
DN: c=US, o=U.5. Government, ou=DaoD, ou=PKI,

L R 1 2 30 42 7 ‘I 40 ou=USA, cn=SCHROEDER.PAULR.1230427140
AAD Date: 2014.07.31 15:00:45 -05'00'

Paul R. Schroeder, PhD, PE
Research Civil Engineer

Enclosures

DI A A
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EPA Superfund Program Monthly Progress Report

U.S. Army Engineer Research and Development Center (ERDC)
Technical Support--San Jacinto River Waste Pits, TX Superfund Site

General Information

Site San Jacinto River Waste Pits | Phase:
Superfund Site, TX
Bill No. 13206821 IAG No.: DW96958549-001 P2: 444581 WAF Exp Date: 30 Apr 2015
Reporting From: To: EPA Project Manager: USACE Project Manager:
Period 15 Apr 2014 | 02 Jun 2014 | Gary Miller, EPA Region 6 Paul R. Schroeder, ERDC
Kathleen Robinson, EPA Region 6

Work Performed This Period

Narrative e Initiated review of Draft FS Report for San Jacinto Waste Pits Superfund Site. Secured
access to work plan documents.

Meetings e None

Key Milestones | ¢ None

Completed

Projected Work

Narrative e  Finish review of design and construction of TCRA cap. Initiate review of scour potential.

Meetings e None

Key Milestones
Forthcoming

e Review comments.

Issues
Technical e None
Schedule e None
Funding e None
IAG Funding Summary
USACE Total WAF Expiration Date
$24,822.00 $24,822.00 30 Apr 2015
Expenditures
Funded Current Bill Previously Billed Remaining Funding
$24,822.00 $5,557.30 $0.00 $19,264.70
Obligations Plan (FY14)
Remaining project funds will be used primarily for personnel labor costs.
Scope of Work Summary
Review draft feasibility study report for San Jacinto River Waste Pits Superfund Site, TX.
Key Personnel
Name Position Phone
Paul R. Schroeder Research Civil Engineer 601-634-3709
Andy Martin Chief, Environmental Engineering Branch, ERDC 601-634-3710
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VOUCHER FOR TRANSFERS

CIC #: i Accounts Of 4
Billed Date: 02-Jun-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . "
Customer Order Number:DW96958549-001 Mission Assignment No: & *
SAN JACINTO RIVER WASTE, TX 96X3122 SOURCE * e
B27 146APLA001 14 T 6A00P 303DD2 2506 06WQTAQQ C001 5 i
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . .
13206821 . A
Partial # 1 15-Apr-2014  Thru 02-Jun-2014 TR TR NG R R R R R
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER U4
ATTN FINANCIAL MANAGEMENT OFFICE USACE FINANCE CENTER U4
26 W MARTIN LUTHER KING DR CEFCFR
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 0000 000000 0000 68010015 $5,557.30 096 NA X 3122.0000 U4 08 2460 868 016001 96223 $5,557.30
Line Item Moa Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,538.78
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $481.09
1 INHOUSE - LABOR LABOR $3,537.43
Subtotal: $5,657.30
Total Billed Amount: $5,557.30
Less Partial Amount Paid: $0.00
Payment Due Date: 02-Jul-2014 Pay This Amount: $5,557.30
Funds Authorized: $24,822.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,557.30 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $0.00 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
ted i d hould i indi ;
Cureont Billad Rmouniks $5.557.30 payment requested is approved and should be paid as indicated
; Digitally signed by SCHROEDER.PAUL.R.1230427140
Total Flux Billed: $0.00 DN: e=US, 0=U5. Government, ou=DoD, ou=PK|, ou=US A,
i i i SCH ROE D E R-PAU L-R- 1 2 30427 1 4 cn=5CHROEDER PAUL.R.1230427140
Prev Flux Billed: $0.00 Date: Date: 2014.07.31 15:17:03 -05°00"
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.328 v2.1.4



cuorderd.2.1.100 793 CUSTOMER ORDER DETAILED COSTS Page: 1
USA ENGINEER RESEARCH & TEVELOPMENT CTR Date: 25-JUL-2014

CUSTOMER ORDER NUMBER: DW96558549-001
BILL NO: 13206821
BILLED DATE: 02-JUN-2014

WORK ITEM: 102J39%

LABOR
Pay
Period
PRAC NO LN# HOURS DOLLARS # of People End Date
WELEWF41434332 1
REG 32.00 $5,557.30 1 31-MAY-14
o/T 0.00 £0.00 0
HOL 0.00 $0.00 0
TOTAL LABOR HOURS DOLLARS # of People
REG 32.00 %5,557.30 1
o/T 0.00 $0.00 0
HOL 0.00 $0.00 4]
TOTAL WORK ITEM: 102J39 $5,557.30
GRAND TOTAL COST FOR BILL NO 13206821: $5,557.30

FOR OFFICIAL USE ONLY (FOUO)



cuorderd.2.1.100 793 CUSTOMER ORDER DETAILED COSTS Page: 2
USA ENGINEER RESEARCH & TEVELOPMENT CTR Date: 25-JUL-2014

CUSTOMER ORDER NUMBER: DW96558549-001
BILL NO: 13206821
BILLED DATE: 02-JUN-2014

RECONCILIATION OF 1080 BILLED AMOUNT TO DETAILED COSTS REPORT

{ This page of the report is for intermal use only toc #debug DISPLAY
the total wariance of 1080 billed cost amount to Customer
Order Detailed Costs report. This page of the report should
not be forwarded to customer.)

Amount
Total Billed Amount - 1080 Billing ;;:;;;T;é
Total Detailed Cost Report $5,557.30
vacianee ;6?&6
Process Billed Amt 50.00
Unbilled Amt $0.00
Total ProcesERd BlIlediand UMbILEd ARE ;;T&é

To determine the reasons for any variance, first compare
amounts on the report and the bill by resource code. Timing
of when the bill was generated could cause variances. A SQL
guery against the joined_trans_reg view2 table <could be
used to begin a search for the variance. Also, any costs in
process_billed amt or unbilled amt, as shown above, could
be reason for variance. Once the costs are determined, the
same level of cost information will have to be manually
annotated on the Customer Order Detailed Costs report if the
information is to be provided to an outside agency paying the
bill, like FEMA.

FOR OFFICIAL USE ONLY (FOUO)



cuorderd.2.1.100 793 CUSTOMER ORDER DETAILED COSTS Page: 3
USA ENGINEER RESEARCH & TEVELOPMENT CTR Date: 25-JUL-2014

CUSTOMER ORDER NUMBER: DW96558549-001
BILL NO: 13206821
BILLED DATE: 02-JUN-2014
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msfcr.2.1.16 293

USA ENGINEER RESEARCH & DEVELOPMENT CTR
SAN JACINTO RIVER WASTE, TX
IA Number: DW96958549-001

MONTHLY REPORT FOR MAY 2014

PROGRESS REPORT

Page: 1
Date: 29-JUL-2014
Time: 17:13:18

O Revised Reimbursable Direct Fund Cite IA Totals ]
O (096x3122) (096x3122) O
o e memmmmmmmmmmmmmmeeees | e O
[l STATEMENT OF CHARGES FOR PERIOD: )
O O
O O
[J Total Funds Authorized: $24,822.00 $0.00 $24,822.00 ]
O O
O O
[l Less Total Expenditures: (=) $5,557.30 $0.00 $5,557.30 0
[] Less Undelivered Orders: (=) $0.00 $0.00 $0.00 O
[l Less Commitments: (=) $14,442.70 $0.00 $14,442.70 0
ettt ittt ittt bbbt )
O O
O O
[J Funds Available Balance: $4,822.00 $0.00 $4,822.00 0
DOoOooooooooioioioioioioioioioioioioioioioioioioioioiodoioioioboioioioioboioiobobododobodoodooiobodoDooDooDoDoDDoDooooDODODODODODODODODODODODODODODODODODODODODODOO

DOoOoOoOoOoooioiooboboioioioioioioioioiobobobododoioioioboboboioioioDoboboDooDoDoDoDoDODoDODODODODODOCOO
[ BILLING ACTIVITY (096X3122): O
0 -————————————— )
O O
[J Bill Number: 13206821 O
[} )
ad Funds Expended During Report Period: $5,557.30 O
O Total Billed to Date: $5,557.30 O
[} )
O O
[ DIRECT FUND CITE PAYMENTS: O
0-—-————————————— )
O O
a Funds Expended During Report Period: $0.00 O
O Total Expended to Date: $0.00 O
DOoOoOoOoOoooioiooboboioioioioioioioioiobobobododoioioioboboboioioioDoboboDooDoDoDoDoDODoDODODODODODOCOO
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msfcr.2.1.16 293

USA ENGINEER RESEARCH & DEVELOPMENT CTR
SAN JACINTO RIVER WASTE, TX
IA Number: DW96958549-001

Bill Number: 13206821
Bill Invoice Date: 02-JUN-2014

PROGRESS REPORT

Monthly Billing Amount (096X3122) : $5,557.30
Monthly Direct Fund Cite Contract Cost: $0.00

Costs for Prior Month's
Budget Categories Current Month Summary
a Personnel $2,289.60 $0.00
b Fringe Benefits $1,247.83 $0.00
c Travel $0.00 $0.00
d Equipment $0.00 $0.00
e Supplies $0.00 $0.00
f Procurement $0.00 $0.00
g Construction $0.00 $0.00
h Other $0.00 $0.00
i Total Direct Charges $3,537.43 $0.00
j Total Indirect Charges $2,019.87 $0.00
k TOTAL $5,557.30 $0.00
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours
PAUL R SCHROEDER USA ENGINEER RESEARCH & DEVELOPMENTRESEARCH CIVIL ENGINEER 32.00
TOTAL LABOR: 32.00
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REPORT - 29-JUL-2014

hkkkhkkhhhhkhhhhhhhhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkhkkhkk k& * %

**% E N D O F

FOR OFFICIAL USE ONLY

- 17:

(FOUO)

Project Costs
to Date

$2,289.60
$1,247.83
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$3,537.43
$2,019.87

Labor Amount

$5,557.30
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